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LEGAL DISCLAIMER

This report was prepared as an account of work sponsored by
an agency of the United States Government. Neither the
Unitad States Government nor any agency thereof, nor any of
their employees, nor any of their coatractors, subcontractors
or their amployees, makes any warranty, express or impliad,
or assumes any legal liability or responsibility for the
accuracy, completenass, or any third party's use or the results
of such usa of any information, apparatus, product, or process
disclosed, or rapresents that its use would not infringe
privately owned rights. Reference harein to any spacific
commercial product, process, or service by trade nams,
trademark, manufacturer, or otherwise, doas not nacessarily
constitute or imply its endorsement, recommandation, or
favoring by the United States Government or any agency
theraof or ifs contractors or subcontractors, The views and
opinions of authors expressed herein do not necessarily state
or reflect those of the United States Govarnment or any
agency thergof.

This raport has besn reproduced from the best available copy.
Available in paper copy and microfiche,

Available to the U.S. Department of Energy
and its contractors from

Office of Scienlific and Technical Information
P.O. Box 62

Qak Ridgse, TN 37831

{615) 576-8401

Printed in the Unitad States of America
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TPA MILESTONES

M-02 B PLANT PRETREATMENT OF D&T WASTE

M-03 VITRIFICATION PLANT ©

M-06 SET INTERIM STABILIZATION

M-08 58T RETRIEVAL TECHNOLOGY

M-~07 65T RETRIEVAL DEMONETRATION

M-08 TANK FARM CLOSURE DEMONSTRATION
M-0p CLOSURE OF SINGLE SHELL TANKS
M-10 88T CORE SAMPLE ANALYS!S

M-l EXPANDED LABORATORY HOT CELLS

M-12 RIFS AND RFYCME SUEMITTALS

M~13 SUBMIT 6 RI/FS OR RFI/CMS PER YEAR
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TPA MILESTONES
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1091 1992
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M-14 LOW-LEVEL MIXED WASTE LABORATORY

M-15 RI/FS OR RFI/CMS FOR ALL OF. UNITS

M-18 REMEDIAL ACTIONS FOR ALL OP. UNITS

M-17 LIUID EFFLUENT TREATMENT PACILITIES

M-18 WRAP MODULE |

M-19 WRAP MODULE It

M-20 PART B PERMITS AND CLOGURE PLANS

M-~23 INTERIM STATUS REG COMPLIANCE
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COMPLETE CONSTRUCTION &
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TPA MILESTONES PAGE 4 OF 4
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TRI-PARTY AGREEMENT
BUDGET BASELINE SUMMARY
SEPTEMBER 1992

($ in Millions)
FYTD FYTD Spending Annual
Budget Cost Variance Budget
8.5 8.1 0.4 8.5
39.8 39.1 0.7 39.8
3.7 b.b -1.8 3.7
18.0 16.1 1.9 18.0
NA NA NA NA
6.0 5.5 0.5 6.0
4.9 4.5 0.4 4.9
NA NA NA NA
NA NA NA NA
34 3.5 -0.1 3.4
16.5 16.4 0.1 16.5
3.0 3.3 -0.3 3.0
1.6 1.6 0.0 1.6
NA NA NA NA
12.6 9.2 34 12.6
78.9 68.6 10.3 78.9
6.2 5.8 0.4 6.2
33.3 32.5 0.8 33.3
11.0 10.4 0.6 11.0
4.7 4.8 -0.1 4.7
8.b 6.9 1.6 8.5
9.1 8.2 0.9 9.1
0.0 0.0 0.0 0.0
0.1 0.1 0.0 0.1
9.1 9.2 -0.1 9.1
1.2 1.1 0.1 1.2
4.6 4.6 0.0 4.6
4.1 4.6 -0.5 4.1
2.2 2.5 -0.3 2.2
291.0 272.1 18.9 291.0

|
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BUDGET BASELINE SUMMARY
FY 1992

R I A a N LA EE R A EI SRR EAR YRR SRR LI R AR LIS FRR AR LIS N LERES

= = = EYTD Budget

FYTD Actual

A1 -
] 1

1 ] —]
[ ] [ ]

Oct
0.00
0.01

-0.01

} I } i } :

Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
245 58.6 84.1 106.6 135.0 161.7 186.3 202.9 226.7 254.7 291.0
31.3 52.0 76.5 99.3 129.8 150.9 175.6 199.3 220.2 248.0 272.1

-6.8 6.6 7.6 7.2 6.1 12.9 10.7 3.6 6.5 6.7 18.9




MAJOR MILESTONE: M-01-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: G. H. Sanders MANAGER: J. L. Epstein
BASELINE DATE: December 1996 PROJECTED DATE: TBD
DESCRIPTION:

Completion of 14 Grout Campaigns

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE  DESCRIPTION BASELINE PRQJECTED *
M-01-02A Initiate construction of 11/92 TBD

vaults 106-109

M-QI-01A Complete and verify 2 campaigns of 09/93 10/94

d

double-shell tank waste. (This includes
one campaign of phosphate-sulfate waste.)

Projected dates reflect TPA change request M-01-92-01A

ACCOMPLISHMENTS

4]

0

The integrated schedule was statused for month of August

Peer review of the draft WHC-SD-WM-ER-151, Grout Facility Hydrogen
Safety Engineering Report has been completed. This data will be
discussed with Ecology in a technical meeting planned for 10/6/92.

Planning efforts for the re-hydro of vault 103 are proceeding.

A TPA change request has been submitted to the regulators to rescope
Grout miTlestones.

Four Grout Training Certification Manuals are complete; five operators
and three managers are certified on the Dry Material Facility (DMF)
Operator Certification.

Modeling activities related to hydraulic properties for grout systems
components and preliminary predictions of grout vault cracking have been
completed.

PLANNED ACTION(S) FOR NEXT & MONTHS

0

Vault work is focused on fabrication of cover blocks for leachate pits
and installation of piping and piping support between the grout facility
and the vaults.

Continue development of resource loaded integrated schedules



Submit Westinghouse Hanford approved Performance Assessment Base Case to
RL.

Continue work on Double Shell Tank Vault Closure Plan which includes a
section addressing the impacts of gas generation/mitigation.

Continue developing non-destructive testing techniques associated with
vault 102.

MILESTONE STATUS/PROBLEMS/ISSUES

0

Rework on Performance Assessment (HQ Peer Review Panel
Comments/Recommendations) has had a major impact on resources and
meeting of milestones. This rework is the major driver for delaying
Grout TPA milestones.

Hydration heat and the time necessary to pour a grout campaign to assure
a "good" grout may impact the timely completion of grout milestones.

NRC delay in reaching a decision on the Washington State and Oregon
petition for HLW is creating program planning uncertainties.

Given the issues before the TPA signatores on the Hanford Grout Disposal
Program (HEDP), and with respect to M-01-02A and TPA change request
M-01-92-01A, it is unwise to spend scarce manhours or funds on M-01-02A
efforts until such time as those issues are resolved. DOE will request a
waiver to M-01-02A until agreement is reached on HEDP ijssues.

The startup of the Grout Treatment Facility and the initiation of grout
vault 102 filling in time to meet the M-01-0lA milestone (Complete and
verify two campaigns of double shell tank waste by 1993) is highly
unlikely.
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FYTD Budget
FYTD Actual
Spending Var

0.3 0.5 0.6 0.8 0.5
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0.9
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9 £ b 27 71117
MILESTONE M-01-00
FY 1992
21
. == = =~ FYTD Budgel
o FYTD Actual
L
i $ } i } i 1 i } i
Oct Nov Dec Jan Feb Mar Apr May Jul Aug Sep
2.1 4.6 7.3 10.8 14.2 20.0 23.8 27.4 32.5 36.8 39.8
1.9 4.4 7.1 10.5 13.7 19.4 23.0 26.9 32.2 35.9 39.1
0.2
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MAJOR MILESTONE: M-02-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: Leif Erickson MANAGER: M. C. Miller
BASELINE DATE: TBD PROJECTED DATE: TB8D
DESCRIPTION:

Initiate pretreatment of double-shell tank (DST) waste

Double-shell tank waste pretreatment is required prior to disposal of
high-activity tank wastes. Pretreatment supports the removal,
treatment, and final disposal of wastes subject to Tand disposal
restrictions stored in DSTs. Removal of ihe wastes from the DSTs and
disposal in grout or glass wiTl allow DST space to be made available for
single-shell tank waste.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE  DESCRIPTION BASELINE PROJECTED

M-02-03 Submit tank waste remediation system 08/31/93 08/31/93
baseline scope, cost, and schedule

M-02-05 Incorporate additional interim 08/31/93 08/31/93

milestones to support pretreatment
of double-shell tank waste

ACCOMPY. TSHMENTS

0 Made substantial including progress in the development of plans and
schedules for Fiscal Year 1993 retrieval and pretreatment work scope
supperting the M-02-00 milestone, as part of the TWRS Fiscal Year Work
Plan.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

0 Complete development of plans and resource loaded schedules for waste
retrieval and pretreatment, as part of TWRS rebaselining.

0 Prepare a retrieval program plan and technology development plans for
retrieval and pretreatment.

0 Complete a study to establish the near-term DST/SST retrieval sequence
in support of pretreatment of tank wastes.

0 Complete an engineering study on waste pretreatment feed optimization
(blending).

0 CompTete an engineering study to identify preferred waste treatment

processes (including cesium ion exchange) and facility configuration for



Ty
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the tank safety treatment module, to support resolution of watch Tist
tank safety issues and for pretreatment for Tow level waste disposal.

MILESTONE STATUS/PROBLEMS/ISSUES

0

Resource Toaded schedules demonstrating ability to meet establised
milestones are not yet complete.



MILESTONE M-02-00
FY 1992
$ Millions
15
= = = FYTD Budget
FYTD Actual
10 F
5 -
Oct Nov Dec Jan Feb  Mar Apr May Jun Jul Aug Sep
FYTD Budget 0.8 1.1 1.4 1.7 2.0 2.9 3.6 2.9 3.1 3.4 3.7

0.3
FYTD Actual 0.3 0.8 1.1 1.4 1.7 2.1 2.7 3.6 4.2 4.6 4.9 5.5
Spending Var 0.0 6.0 0.0 0.0 0.0 -0.1 0.2 0.0 -1.3 -1.5 -1.5 -1.8

Variance Explanation: Funding allocated to this milestone was increased to $6.2M in Financial Plan #12, consistent

with prior expectations.



MAJOR MILESTONE: M-03-00
STATUS FOR END OF MONTH: SEPTEMBER, 1992

DOE DIRECTOR: R. W. Brown MANAGER: R. A. Smith
BASELINE DATE: December 1995 PROJECTED DATE: December 1999
DESCRIPTION:

Initiate Hanford Waste Vitrification Plant (HWVP) Operations
PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE  DESCRIPTION BASELINE PROJECTED
M-03-04 Initiate construction of the Canister 02/93 02/93
Storage Bldg or Multi-Purpose Storage
Complex
M-03-05 Initiate construction of the 03/93 03/93

Vitrification Bldg foundation

ACCOMPLISHMENTS

0 Site preparation in support of initiation of construction on
Vitrification Building foundation (3/93) and the Canister
Storage Building (2/93) is continuing.

0 Detail Design is continuing (47% complete)

PLANNED ACTION(S) FOR NEXT 6 MONTHS

0 Issue HWVP Applied Technology Plan in October 1992.

0 Start excavation for the Canister Storage Building

MILESTONE STATUS/PROBLEMS/ISSUES

0 TWRS program rebaselining including uncertainties associated with
pretreated feed for the HWVP Project is undergoing evaluation,

0 Key Decision 3B, Approval to Commence Construction, must be received in
November 1992 to be able to satisfy interim milestones M-03-04 and
M-03-05.



MILESTONE M-03-00
FY 1992
$ Millions
25
i == = == FYTD Budget
20 . FYTD Aciual
[ _ -
X -
15 |
10
5
0 t i i } i i } i ] t }
Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
FYTD Budget 1.4 3.0 5.0 7.0 8.8 10.9 12.6 14.5 13.0 14.8 16.5 18.0"
FYTD Actual 0.8 2.0 3.2 4.4 5.7 7.5 8.7 10.5 11.9 13.2 14.8 16.1

Spending Var 0.6 1.0 1.8 2.6 3.1 3.4 3.8 4.0 1.1 1.6 1.7 1.9
Variance Explanation: The majority of the variance is due to understaffing and the associated cosis, and delays in
contracted activity (contracts, work orders, etc.).

* WHC only expense and line item budgets for FY 1992,



MAJOR MILESTONE: M-04-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: Lief Erickson MANAGER: W. C. Miller
BASELINE DATE: September 30, 1992 PROJECTED DATE: September 30, 1992
DESCRIPTION:

Provide annual reports of tank waste treatability studies
PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS
MILESTONE DESCRIPTION BASELINE PROJECTED

M-04-00D Provide Annual Report of Tank 09/93 09/93
Waste Treatability Studies

ACCOMPL ISHMENTS
0 The "Annual Report of Tank Waste Treatability Studies" was completed and

submitted to Ecology and the EPA on September 29, 1992. This completes
Milestone M-04-00C.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

0 None

MILESTONE STATUS/PROBLEMS/ISSUES

0 None



$ Millions
15

10
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MAJOR MILESTONE: M-05-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: R. E. Gerton MANAGER: R. E. Raymond
BASELINE DATE: September, 1995 PROJECTED DATE: TBD
DESCRIPTION:

CompTete Single-Shell Tank Interim Stabilization
PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE  DESCRIPTION BASELINE PROJECTED
M-05-03 Interim stabilization of an additional 09/91 TBD

4 single-shell tanks

M-05-04 Interim stabilization of an additional 09/92 TBD
9 single-shell tanks

M-05-05 Interim stabilization of an additional 09/93 TBD
11 single-shell tanks

ACCOMPL ISHMENTS

0 Investigations of high radiation indicators in a dry well near transfer
lines for interim stabilization of tanks C-107 and C-110 determined that
the transfer lines were not leaking. The 1ines were flushed causing the
radiation Tevels to be reduced. No contamination was found in the soil.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

0 Meet with regulators and develop a new Tri-Party Agreement change
package for FY 1992 and beyond that will incTude non-watchlist tank
stabilizations.

0 Pressure test the transfer lines in C-Farm.

0 Provide to regulators the basis for current water addition practices and
status on measures to minimize water additions to tanks C-105 and C-106.

0 Implement monthly psychrometric measurements for increased leak
detection capabilities around tanks C-105 and C-106.



MILESTONE STATUS/PROBLEMS/ISSUES

0

A "Creation of Danger," as defined in Article 31 of the Tri-Party
Agreement, was declared on January 28, 1992. For personnel safety
reasons, a work restriction was placed on all single-shell tank farms,
and fresh air is required to operate within the boundaries of three
farms. On February 28, 1992, all waste transfers in the 200 Area tank
farms were halted due to concerns on fissile material inventory. The
cessation on waste transfers continues. The impacts to the Tri-Party
Agreement will culminate in a proposed Tri-Party Agreement Change
Request.

A safety question was raised regarding the hazards associated with
removing Tiquid from single-shell tanks and the potential increases in
tank content temperatures resulting from the drying of the wastes.
Analyses and studies continue on this question.

The FY 1991 stabilization milestone (M-05-03) was missed in Sept. 1991.
Conditions in S-Farm and continuing safety concerns make it impossible
to meet the baseline FY 1992 milestone (M-05-04). Discussions with the
Reguiators have commenced, with the intent to arrive at a Joint
consensus on new schedules for the stabilization program, or to jointly
identify a mutually agreeable future for this activity. A change
package requesting an extension of milestone M-05-04 while these
discussions continue was submitted to the regulators. This change
request has been denied.

Tank Farm vapor issues continued as a Priority 1 safety item.
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MAJOR MILESTONE: M-06-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: L. Erickson MANAGER: W. C. Miller
BASELINE DATE: June, 1994 PROJECTED DATE: June, 1994
DESCRIPTION:

Develop single-shell tank waste retrieval technology and complete
scale-model testing

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASEL INE PROJECTED
NONE

ACCOMPL ISHMENTS

0 Conducted a demonstration initiating waste retrieval technology testing,
thereby completing Interim Milestone M-06-02.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

0 Continue robotic test-bed testing and development, to define prototype
retrieval system performance requirements. Upgrades to the robotics
system and test bed will continue towards meeting the major milestione.
These upgrades will include enhancement of robotic test-bed, simplified
controls, and realistic dislodging and conveyance equipment.

) Define, specify, and select options for waste disTodging and conveyance
test units.

0 Discuss with the regulators the milestone completion definition plan.

MILESTONE STATUS/PROBLEMS/ISSUES

0 This milestone is on schedule.
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Oct  Nov Dec  Jan Feb Mar Apr May Jun Jul Aug Sep
FYTD Budget 0.2 0.6 0.9 1.2 1.6 2.0 2.6 3.0 3.4 3.7 4.3 4.9
FYTD Actual N/A 0.06 0.4 0.8 1.0 1.6 1.9 2.4 2.9 3.4 4.1 4.5
Spending Var N/A 0.0 0.5 0.4 0.6 0.4 0.7 0.6 0.5 0.3 0.2 0.4
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MAJOR MILESTONE: M-07-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: L. Erickson MANAGER: W. C. Miller
BASELINE DATE: October, 1997 PROJECTED DATE: October 1997
DESCRIPTION:

Initiate full-scale demonstration of waste retrieval technology

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED
M-07-01 Submit SST selection criteria retrieval 10/93 01/93
options and recommend tank selection to
Ecology for concurrence.
M-07--02 Ecology concurrence/non-concurrence of 12/93 03/93
SST selection criteria, retrieval options,
and tank selection.
ACCOMPLISHMENTS
0 A draft plan on SST selection criteria and retrieval options leading to

M-07-01 (due 10/93) has been developed and is in review at RL prior to
submitting the plan to the regulators.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

0 Submit the tank selection criteria required by milestone M-07-01.
Ecology then has two months to provide comments to the criteria and to
concur with the recommended tank (M-07-02).

0 Develop a detailed plan for M-07-00 achievement, integrated with M-06-00
and the Underground Storage Tank Integrated Demonstration activities.
Propose revisions to the M-07 interim milestones based on the detailed

schedules.

0 Complete preliminary analyses on potential leaks from 241-C-106 during
sluicing retrieval of the waste. Review the results of this work with
regulators.



MILESTGNE STATUS/PROBLEMS/ISSUES

o

The preliminary strategy for SST retrieval includes two reference
technologies, sluicing and long-reach manipulator systems. The
retrieval demonstration under M-07 will be initiated with sluicing
technology. Significant development work is required prior to
deployment of additional retrieval technologies. The long-reach
manipulator system (or alternate technology) will be deployed to
complete the retrieval demonstration if sluicing cannot achieve the 95%
waste retrieval criteria for the M-07 demonstration.

If sTuicing is not accepted for the M-07 retrieval demonstration, this
milestone may require a TPA change request because of a lack of
available commercial technology, multi-year development efforts, and
procurement lead time resirictions.
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Support for this milestone will be determined upon approval of the Hanford Site Tank Waste
Disposal Strategy Implementation Flan.




MAJOR MILESTONE: M-08-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DCOE DIRECTOR: L. Erickson MANAGER: W. C. Miller
BASELINE DATE: June, 2004 PROJECTED DATE: June, 2004
DESCRIPTION:

Initiate full-scale tank farm closure demonstration project

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS
MILESTONE DESCRIPTION BASELINE
NONE

PROJECTED

ACCOMPLISHMENTS

0 No significant accomplishments this month.

PLANNED ACTIONS FOR NEXT 6 MONTHS

o No significant accomplishments planned for this period.

MILESTONE STATUS/PROBLEMS/ISSUES

) This milestone is on schedule.
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MAJOR MILESTONE: M-09-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: E. A. Bracken MANAGER: R. J. Wojtasek
BASELINE DATE: June, 2018 PROJECTED DATE: June, 2018
DESCRIPTION:

Complete closure of all 149 single-shell tanks
PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS
MILESTONE DESCRIPTION BASELINE PROJECTED
NONE

ACCOMPLISHMENTS

0 The final draft Notice of Intent (NOI) for the Tank Waste Remediation
System (TWRS) Environmental Impact Statement (TWRS-EIS) is still in the
DOE approval cycle. It is awaiting signature of the Assistant Secretary
for Environment, Safety and Health. Comments from Ecology have been
received. Comment incorporation is in process, with a projected
publication date of Tate November 1992.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Redefine Singie-shell tank waste disposal strategy under the Tank Waste
Remediation System Decision Plan.

0 Issue to the Federal Register a NOI for the TWRS-EIS for tank
remediation at the Hanford Site.

HILESTONES STATUS/PROBLEMS/ISSUES

o This milestone is on schedule; however, it may be in jeopardy unless
pre-closure activities can be accelerated. The activities requiring
acceleration include: SEIS ROD preparation, SST Waste and Field
Characterization, Technology Development, and concurrent permitting with
facility design.

0 Issued the field characterization work plan to support GAO Audit item
(GAO-RCED-89-157) to the regulators in August 1992. Ecology now
believes they have right of approval to the work plan and are
potentially stopping work (projected to start on October 1, 1992).
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MAJOR MILESTONE: M-10-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: R. E. Gerton MANAGER: J. G. Propson
BASELINE DATE: September, 1998 PROJECTED DATE: September, 1998
DESCRIPTION:

Complete analyses of at least two complete core samples from each
single~shell tank

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE  DESCRIPTION BASELINE PROJECTED
M-10-13 T2 Complete R&D and installation of 12/92 12/92

both the hard salt cake sampler
and the improved hydrostatic
balance system

M-10-07 Obtain 24 core samples from 09/93 09/93
12 single-shell tanks

M-10-13 Restore rotary mode sampiing 09/93 09/93
capabitity at the Hanford Site

ACCOMPLISHMENTS

0 The three parties have negotiated a change package to the rotary mode
sampling development interim milestone (M-10-13), and its related target
milestone (M-10-13-T02), delaying the milestones until September 1993
and December 1992 respectively. Technical issues caused delays in the

program.

0 A1l twenty cores from single-shell tanks have been taken completing
the FY 1992 Milestone M-10-06 {20 cores required).

PLANNED ACTION(S) FOR NEXT 6 MONTHS

0 Continue rotary mode sampling design and implementation.

0 Issue the Tank Waste Remediation (TWR) Waste Characterization Plan.
This rewrite of the SST Waste Characterization Plan will incorporate all

TWR requirements into a single plan.
0 Commence discussions with the Regulators to accommodate unaccounted-for

cores in the major milestone and to address tank waste remediation
efforts. Interim milestones M-10-07 through M-10-12 will be affected.

MILESTONE STATUS/PROBLEMS/ISSUES

0 The major milestone is on schedule; however, interim milestones M-10-07
through M-10-12 are in jeopardy.
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The core sampling capabitity currently exceeds the analytical throughput
and reporting capabilities of the laboratories. Facility and equipment
upgrades are in process to improve the throughput and reporting
capabilities. Studies are being conducted to determine an approach that
would be most beneficial to the overall program and to specify what
relief and/or modifications to the agreement may be required.
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MAJOR MILESTONE: M-11-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: J. M. Hennig MANAGER: M. L. Bell
BASELINE DATE: June 1994 PROJECTED DATE: June 1994
DESCRIPTION:

Complete construction and initiate operations of expanded laboratory hot
cells for high-lavel radicactive mixed waste

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS
MILESTONE  DESCRIPTION BASELINE PROJECTED

NONE

ACCOMPL ISHMENTS

0 Started construction on 222-S expansion for new hot celis. Poured
building footings and stem walls. Started buried pipe and duct
fabrication.

PLANNED_ACTION(S) FOR NEXT 6 MONTHS

o Continue W-041H construction activities.

0 Complete contract award for Project W-00I.

MILESTONE STATUS/PROBLEMS/ISSUES

0 The required date for authorization of additional funding for
"Project W-001, 222-S Ventilation and Electrical System Upgrade"
was extended from August 1992 to January 1993. This extension of the
funding date (which also prevents a delay in the startup of the hot cell
expansion) was made possibie by lower than expected construction bids.
The reprogramming request was sent to Congress by the Office of
Management and Budget.
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MAJOR MILESTONE: M-12-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: E. A. Bracken MANAGER: R. D. Wojtasek
BASELINE DATE: June 1992 PROJECTED DATE: COMPLETE
DESCRIPTION:

Submit remedial investigation/feasibility study (RI/FS) and RCRA
facility investigation/corrective measures (RFI/CMS) study work plans
for 15 operable units (OUs)

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASEL INE PROJECTED
NONE
ACCOMPLISHMENTS

0 The 100-KR-4, 100-FR-3, 100-HR-1, 100-DR-1, and 100-HR-3 work plans have
been submitted to the regulators for final approval.

0 The 100-FR-1 work plan was approved by the regulators on 9/01/92.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Approval of the 100-KR-4, 100-FR-3, 100-HR-1, 100-HR-3, and 100-DR-1
work plans by the regulators.

MILESTONE STATUS/PROBLEMS/ISSUES

0 100-NR-1 and 100-NR-2 work plans and schedules are currently in dispute.
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MAJOR MILESTONE: M-13-00
STATUS FOR END OF MONTH: SEPTEMBER 1992
DOE DIRECTCR: E. A. Bracken MANAGER: R. D. Wojtasek
BASELINE DATE: Annual Beginning CY93  PROJECTED DATE: Annual Beginning CY93
DESCRIPTION:
Submit six remedial investigation/feasibiTity study (RI/FS) or RCRA
facility investigation/corrective measures study (RFI/CMS) work plans

per year

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE  DESCRIPTION BASELINE PROJECTED
NONE
ACCOMPLISHMENTS

0 A Change Control Form was submitted to RL on September 25, 1992
proposing the following work plans submittal dates:

Milestone 0P Unit # Submittal Dates
M-13-01 100-BC-2 02/28/93
M-13-02 200-UP-1 04/30/93
M-13-03 100-HR-2 06/30/93
M-13-04 200-7P-1 08/31/93
M-13-05 100-DR-2 10/31/93
M-13-06 200-BP-5 12731793

PLANNED ACTION(S) FOR NEXT 6 MONTHS

0 Obtain change request approval, and negotiate the operable unit work
scope with regulators.

0 Drafting of 100~BC-2 and 200-UP-1 work plans will commence on
October 1, 1992

MILESTONE STATUS/PROBLEMS/ISSUES
o This milestone is on schedule, however a decision on which work plans to

be worked on must be made by early October in order to issue 100-BC-2
and 200-UP-1 work on schedule.
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MAJOR MILESTONE: M-14-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: J. M. Hennig MANAGER: M. L. Bell
BASELINE DATE: January 1992 PROJECTED DATE: In Dispute
DESCRIPTION:

Complete construction and initiate operations of a Tow-level
mixed waste Taboratory

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASEL INE PROJECTED
M-14-00 CompTlete construction and initiate 01/92 In Dispute

operations of a Tow-level mixed
waste laboratory

ACCOMPL I SHMENTS

] Initiated planning activities to perform a treatability evaluation at
N-Springs to satisfy the M-14 Dispute Resolution requirement for
additional expedited response actions.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

0 Sign agreement for resolution of dispute.

MILESTONE STATUS/PROBLEMS/ISSUES

0 Negotiations to settle the dispute were completed. Key points of the
resoiution are:

- A DOE commitment to perform expedited response actions.

- Continued use of commercial laboratories for the bulk of TPA
related analyses.

- Evaluation of sample turnaround performance for one year
(75 days average / 90 days maximum).

- Operation of the downsized Waste Sampling and Characterization
Facility by April 1994,

- Provision of additional dedicated laboratory facilities, if EPA or
Ecology determine that turnaround time requirements are not
satisfied.
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Oct Nov  Dec Jan Feb Mar Apr  May Jun Jul  Aug Sep
FYTD Budget 0.1 0.3 0.7 2.0 2.8 3.5 5.1 6.5 7.1 8.8 10.5 12.8
FYTD Actual 0.1 0.6 1.7 2.0 2.3 3.4 3.8 4.5 5.8 6.6 8.0 9.2
Spending Var 0.0 -0.3 -1.0 0.0 0.5 0.1 1.3 2.0 1.3 2.2 2.5 3.4

Variance Explanation: Behind schedule on the laboratory modules, therefore, progress payments are being withheld
due to unsatisfactory progress. {No impact to completion date.) Billing lag on payments to the construction

contractor are also contributing to the underspent condition.



MAJOR MILESTONE: M-15-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: E. A. Bracken MANAGER: R. D. Wojtasek

BASELINE DATE:

DESCRIPTION:

Complete the remedial investigation/feasibility study (RI/FS) or RCRA
facility investigation/corrective measures study (RFI/CMS) process for
all operable units (OUs)

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASEL INE PROJECTED
M-15-02A Submit draft 200-BP-1 FS 05/93 05/93

Phase 1 and 2 report to EPA
and Ecology

M~15-04A Submit draft 300-FF-5 FS 07/15/93 07/15/93

Phase 1 and 2 report to EPA
and Ecology

M-15-01B/C Submit final 1100-EM-1 RI/FS 12/92 12/92

report to EPA and Ecology

ACCOMPLISHMENTS

0

The RI phase 1 and 2 reports were issued to the regulators completing
milestone M-15-03A.

The riverbanks spring sampling and collection of third quarter
groundwater samples were completed at 300-FF-5.

The vadose zone drilling equipment and material decontamination
activities were completed at 200-BP-1.

Sample analysis and data validation for preparation of the RI Phase I
and FS Phase 1 and 2 reports continued.

The first quarter groundwater samples were taken at 100-BC-5.

100-KR-4 groundwater monitoring wells were completed for a total of
seven welis and samples taken.

Eleven groundwater wells have been completed at 100-FR-3.

Four 100-KR-4 Test Pits were completed to 20 feet and samples were
taken.

Second quarter groundwater sampling has been completed at 100-HR-3.
One groundwater well was completed at 100-NR-2 to a depth of 126 feet.
100-Area Treatability and IRM Program Plans have been submitted to RL.

September 2005 PROJECTED DATE: September 2005



PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

0

0

Complete milestone M-15-01B/C.

Initiate consolijdation of all 1100 Area operable units for purposes of
early remediation.

Continue sample analysis, data validation, and evaluation for
preparation of the RI Phase 1 and 2 reports for the 300-FF-5 operable
unit.

Disposition of regulator comments from the 300-FF-1 RI Phase 1 report
and FS Phase 1 and 2 reports will commence.

The contract for soil washing treatability at 300-FF-1 will be awarded.
Procedures and supporting documents for the test will be prepared

Preparation of the risk assessment for the 300-FF-5 QU will continue.

Preparation of safety documentation for the 618-11 burial ground ERA
will commence. :

MILESTONE STATUS/PROBLEMS/ISSUES

0]

This miiestone is on schedule.
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Variance Explanation: ApproximatelY $5.1M in Capital Equipment is being carried over into FY93 to cover fegal commitments.
Column leach and Sorption Testing was not completed 200-BP-1 due to SST samples having higher priority. Approximately

$800K is being covered in FY93.




MAJOR MILESTONE: M-16-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: E. A. Bracken MANAGER: R. D. Wojtasek
BASELINE DATE: September 2018 PROJECTED DATE: September 2018
DESCRIPTION:

Complete the remedial actions for all operable units (OUs)

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION _ BASELINE PROJECTED
NONE

ACCOMPLISHMENTS

o Waste shipment activities and revegetation activities were completed at

the 618-9 burial ground completing the expedited response action (ERA).

0 At the carbon tetrachloride ERA, a total of 1,170 pounds of carbon
tetrachloride was extracted and 7 characterization boreholes were
drilled. The contract for an upgraded vapor extraction system was
awarded.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

0 Preparation of safety documentation for the 618-11 burial ground ERA
will commence.

0 The ERA proposal for the RiverTand ERA will be issued.
0 Sampling activities for the North Slope ERA will be compieted.

0 Preparation of a planning proposal for an ERA for the 200 West
groundwater (per the AAMR's report recommendation) will commence.

MILESTONE STATUS/PROBLEMS/ISSUES

0 This milestone is on schedule.
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MAJOR MILESTONE: M-17-00
STATUS FOR END OF MONTH: SEPTEMBER 1992
DOE DIRECTOR: J. M. Hennig MANAGER: D. E. Kelley

M~17-00A:
BASELINE DATE: June 1995 PROJECTED DATE: June 1995

DESCRIPTION:

Complete Tiquid effluent treatment facilities or upgrades for Phase I
effiuents

M~17-00B:
BASELINE DATE: October 1997 PROJECTED DATE: October 1997

DESCRIPTION:
Implement best available technology or all known, available, and
reasonable methods of prevention, control, and treatment (BAT/AKART) for
all Phase II Tiquid effluents at the Hanford Site

PAST DUE OR SUPPORTING INTERIM MILESTONE(s) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED
M-17-09A Complete definitive design of 07/93 07/93

"300 Area Treated Effluent
Disposal Facility" (Project
L-045H) and submit design
documentation to the EPA and
Ecology as a primary document.

M-17-14C Submit initial submittal of the 10/92 10/92
Federal delisting petition for
treated effluent from "242-A
Evaporator/PUREX Plant Condensate
Treatment Facility" (Project C~018H)
in accordance with 40 CFR 260.22 to
the EPA.

M-17-17D Limit UO;/U Plant wastewater effluent 12/92 12/92
flow to ﬁess than or equal to
250 gallons per minute, averaged over
the calendar month.

ACCOMPLISHMENTS

0 CompTeted removal of the air sample pump to the 242-S evaporator and
eliminated the seal water contribution to the 242-S evaporator steam
condensate (Interim MiTlestone M-17-18B).

0 Issued reports that evaluate the best available technology (BAT/AKART
reports) for nine Phase II effluents streams that will not contribute
flows to Project W-049H. The schedules for implementation of BAT/AKART
on these nine effluent streams will be negotiated by December 1992.
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PLANNED ACTION(S) FOR NEXT 6 MONTHS

0

Implement flow restrictions on the UO,/U Plant wastewater to less than
or equal to 250 gallons per month, averaged over the calendar month
(M-17-17D) .

Continue designh work on the 300 Area Treated Effluent Disposal Facility
(Project L-045H).

Submit delisting petition to EPA Headquarters for the treated effluent
from the "242-A Evaporator/PUREX Condensate Treatment Facility"
{Project C-018H) as required by interim milestone M-17-14C.

Initiate negotiations on additional milestones containing the terms and
conditions outlined by EPA and Ecology to allow continued discharges to
the 300 Area process trenches.

MILESTONE STATUS/PROBLEMS/ISSUES

0

Milestone on schedule. Design work for the 300 Area Treated Effluent
Disposal Facility (Project L-045H) proceeds ahead of schedule.

Ecology and EPA outlined the terms and conditions under which they would
approve continued discharge of the 300 Area process sewer to the

300 Area process trenches. Conditions include abandonment of the
western trench, additional flow restrictions, additional reporting
requirements, and installation of additional flow measuring devices. RL
is evaluating the conditions and will initiate negotiations with the
regulators on this issue.

Compliance with all effluent flow restrictions contained in TPA
milestone M-17 have been maintained.



$ Milllons
80

80
70
60
50

40

30 F
20 F

10 F

FYTD Budget
FYTD Actual
Spending Var

™S
""\S’

MILESTONE M-17-00

FY 1992

o E

== == = FYTD Budget

FYTD Actual

10.1
11.5
-1.4

Apr
16.8
17.6
-0.8

May

19.1
21.0
-1.9

Jun
22.7
23.6
-0.9

Jul
26.8
26.1

0.7

" ]
N

Aug Sep
30.1 38.3
29.2 32.5

0.9 0.8



MAJOR MILESTONE: M-18-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: J. M. Hennig MANAGER: R. J. Roberts
BASELINE DATE: September 1996 PROJECTED DATE: March 1997
DESCRIPTION:

Complete Waste Receiving and Processing (WRAP) Module 1, "Construction
and Initiate Operations"

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED
NONE

ACCOMPL I SHMENTS

0 Submitted responses to comments recieved from Ecology on Part B
application.
0 Continued discussions pertaining to the RCRA permit application at the

monthly TPA unit managers meeting.

0 Recieved Ecology approval of the TPA Change Request, M-18-90-02, EPA
approval is still pending.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

o Resolve Tri-Party Agreement Change Request M-18-90-02 with EPA.

0 Continue Title 2 design activities and begin 90% design review.

MILESTONE STATUS/PROBLEMS/ISSUES

0 Continuing to be 6 months behind original TPA schedule, but are
maintaining schedule in TPA Change Request M-18-90-02 and awaiting EPA
approval of the Change Request.

0 Continuing to review application of super compactor design for use in
preparing the waste matrix for obtaining a representative sample. Other
technologies are being investigated for sampling and analysis of the
waste matrix.

0 Architect/engineering contractor submitted Corrective Action Plan for
design media development schedule recovery. Adequate float in schedule
allows for a 2-week internal adjustment for completion of design media
without affecting the final completion date.

0 Ecology approved Tri-Party Agreement Change Request M-18-90-02, EPA
approval pending.
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Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
FYTD Budget 0.4 0.9 1.6 2.5 3.4 4.6 5.4 6.5 7.7 8.6 9.7 11.0
FYTD Actual 0.2 0.9 1.9 2.9 3.4 4.6 5.5 6.5 7.3 8.3 9.4 10.4
Spending Var 0.2 0.0 -0.3 -0.4 0.0 6.0 -0.1 0.0 0.4 0.3 0.3 0.6



fex

T

Fut

Eres

L)

MAJOR MILESTONE: M-19-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: J. M. Hennig MANAGER: R. J. Roberts
BASELINE DATE: September 1999 PROJECTED DATE: September 1999
DESCRIPTION:

Complete Waste Receiving and Processing (WRAP) Module 2, "Construction
and Initiate Operations”

PAST DUE OR SUPPORTING INTERIM MILESTONE(s) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASEL INE PROJECTED
NONE

ACCOMPLISHMENTS

0

]

The WRAP 2A Conceptual Design Report (CDR) was approved by RL.

RL responded to Ecology comments on TPA Change Request M-19-91-01. This
Change Request proposes the submodularization of the WRAP 2 project into
WRAP 2A, the portion of the project that is not impacted by Waste
Isolation Pilot Project (WIPP) uncertainties, and WRAP 2B, the portion
of the project that is delayed due to technical uncertainties at the
WIPP.

Continued discussions with EPA and Ecology on the proposed WRAP 2 TPA
Change (i.e., TPA Change Request M-19-91-01).

PLANNED ACTION(S) FOR NEXT 6 MONTHS

0

Continue development of the Advanced Conceptual Design Report (CDR) for
WRAP 2A.

Continue with waste form qualification testing.
Develop Part B Permit application.

Initiate activities for the development of the WRAP 2A Preliminary
Safety Analysis Report.

Initiate an engineering study for WRAP 2B to develop alternatives for
transuranic treatment and recommendations for treatment.

MILESTONE STATUS/PROBLEMS/ISSUES

o

Key Decision 0 was made 6 months behind schedule. The schedule for WRAP
2 that reflects the impacts of the delay of KD-0 was refiected in the
TPA change transmitted to EPA and Ecology.

Significant technical issues continue to exist regarding the WIPP waste
acceptance criteria impact on WRAP 2. The portion of WRAP 2 (i.e., WRAP
2B) that will receive and process transuranic waste contaminated with
hazardous waste (i.e, mixed TRU waste) is behind schedule. The portion
of WRAP 2 that was not affected by the WIPP waste acceptance criteria
(i.e, WRAP 2A) remains on schedule.
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Oct  Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FYTD Budget 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3.7 4.1 4.3 4.7
FYTD Actual 0.3 0.3 0.3 0.3 0.5 1.3 1.8 2.9 3.5- 4.0 4.1 4.8
Spending Var -0.3 -0.3 -0.3 -0.3 -05 -1.3 -1.8 -2.9 0.2 0.1 6.2 -0.1



MAJOR MILESTONE: M-20-00
STATUS FOR END CF MONTH: SEPTEMBER 1992

DOE DIRECTOR: R. D. Izatt MANAGER: C. J. Geier
BASELINE DATE: MAY 1996 PROJECTED DATE: MAY 1996
DESCRIPTION:

Submit Part B permit applications or closure plans for all RCRA TSD
units

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED

M-20-24 Submit PUREX Part B 09/92 09/92%

M-20-25 Submit Hanford Patrol Academy 11/92 11/92
Demolition Site Pari B

M-20-26 Submit Ashpit Demolition Site 11792 11792
Closure PTan

M-20-27 Submit Hexone Storage and Treat- 11/92 11/92
ment Closure Plan

M-20-28 Submit E-8 Borrow Pit Demolition 11/92 11/92
Site Closure Plan

M-20-30 Submit 303-M Oxide Facility Part B 10/92 10/92*

M~20-40 Submit 100-D Ponds Closure Pian 02/93 02/93

*See Milestone Status/Issues

ACCOMPLISHMENTS

0 Transmitted Change Request to defer Milestone M-20-29, "Submit
Maintenance and Storage Facility (MASF) Part B Application to Ecology
and EPA," from November 1993 to a later date. The Change Request allows
a period for DOE to determine the future use of the FFTF and the
subsequent need for the MASF before establishing a new milestone.

PLANNED ACTION(S) FOR NEXT 6 MONTHS
0 Submit 305-B Part B Revision 1 (M-20-08).

0 Submit Hanford Patrol Academy Demolition Site Part B (M-20-25).
0 Submit Ashpit Demolition Site Closure Plan (M-20-26).

0 Submit Hexone Storage and Treatment Closure Plan (M-20-27).

0 Submit E-8 Borrow Pit Demolition Site Closure Plan (M-20-28).

o Develop and submit 100 D Pond Closure Plan (M-20-40).



MILESTONE STATUS/PROBLEMS/ISSUES

0

M-20-24, Submit PUREX Part B to Fcology and EPA. A Change Request to
delay submittal of the Part B appiication for PUREX was transmitted to
the regulators by RL. A new date for a Part B or a Closure Plan would
be set after a final decision by DOE-HQ on the future status of PUREX.
The Department of Ecology agreed to revising the M-20-24 date to 1995,
but they requested a Closure Plan for the PUREX plant instead of a Part
B Application. The RL cannot commit to a closure plan at this time and
has proposed wording to allow either a Part B or Closure Plan. The RL
responded to the Ecology Tetter and Ecology has verbally agreed to the
change. The signed Change Request has not been received.

M-20-30, Submit 303-M Oxide Facility Part B to Ecology and EPA. A
request to withdraw the Part A permit appTication for the 303-M Oxide
Facility was prepared and transmitted to RL. The current milestone
(M-20-30) requires submittal of a Part B permit application by October
31, 1992. If the withdrawal is not approved, a Closure Plan will be
required. A Change Request to revise this milestone has also been
transmitted to RL. Ecology denied the withdrawal request. The RL is
preparing a response opposing the Ecology denial and plans to submit the
Change Request.




o ——y

$ Millions

15

10

FYTD Budget
FYTD Actual
Spending Var

? 20 27 7 41 5 2
MILESTONE M-20-00
FY 1992

OOOO
2o

== m=== == FYTD Budget

FYTD Actual

Dec Ja
1.7 2
1.0 1
0.7 0

o =3

Feb
2.8
2.0
0.8

P ]
-

- Ko
Nl

May
5.5
4.5
1.0

Jun
5.3
5.0
0.3

Jul  Aug
5.6 6.5
5.5 6.1
0.1 0.4

Sep
8.5
6.9
1.6



MAJOR MILESTONE: M-24-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: J. M. Hennig MANAGER: R. D. Wojtasek
BASELINE DATE: December 1992 PROJECTED DATE: December 1992
DESCRIPTION:

Install RCRA groundwater monitoring wells at the rate of 29 in CY 1989,
30 in CY 1990, and 50 per year thereafter until all land disposal units
and single-shell tanks are determined to have RCRA compliant monitoring

systems

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASEL INE PROJECTED

M-24-00 Install 50 wells for CY 1992 12/92 12792

M-24-22 Install one additional RCRA well around 12/92 12/92
the 1324-N Pond (12 total)

M-24-23 Install one additional well RCRA around 12/92 12/92
the S-10 Pond and Ditch (7 total)

M-24-26 Install two RCRA wells around the NRDWL 12/92 12/92
(9 total) :

M-24-27 Install 2 additional RCRA wells 12/92 12/92

around B-Pond (19 total)

ACCOMPLISHMENTS
] Completed the following Interim Milestones:

- M-24-20 Install two additional RCRA wells around the Grout
Facility. CompTeted 09/02.

- M-24-25 Install two additional RCRA wells around the 216-A-29
Ditch. Completed 09/29.

- M-24-28 Install two additional RCRA wells around the SST's.
Completed 09/04.

0 Completed drilling three additional wells.
0 Developed and made four more wells sample ready.

0 Transmitted Change Request to establish interim milestones for calendar
year 1993 wells to Ecology.

PLANNED ACTION(S) FOR NEXT & MONTHS

0 Continue drilling activities for CY 1992 wells.

0 Obtain approval of Class II Change Request to establish interim
milestones for calendar year 1993.




MILESTONE STATUS/PROBLEMS/ISSUES

o

Hanford technical staff, working with Ecology technical staff, have
determined the Tocations for 26 sites to receive RCRA groundwater
monitoring wells in CY 1992. Ecology has indicated technical agreement
on reducing the CY 1992 milestone to require 30 wells to be drilled
instead of the currently required 50 wells. The change package
modifying the major milestone to read "up to 50 wells per year,"
consistent with the number of wells required in CY 1992, began a public
review period in April 1992. Responses to the few public comments were
received and the package was ready for signature in August. No
modifications of the proposed change in the milestone were required.
The RL is preparing a letter compiling all comments and responses to
request final approval by Ecology and the EPA.

Dri]]ing of twenty-three wells has been completed, and twenty of these
are sample ready.



MILESTONE M-24-00
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Oct  Nov Dec Jan Febh Mar Apr May Jun Jul Aug Sep
FYTD Budget 0.7 1.4 2.2 3.0 3.9 4.7 5.7 6.7 7.2 8.0 8.5 9.1
FYTD Actual 0.6 0.9 9 3.4 4.0 4.7 5.4 6.1 6.6 6.9 7.6 8.2
Spending Var 0.1 0.5 1.3 -0.4 -0.1 0.0 0.3 0.6 0.6 1.1 6.9 0.9
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MAJOR MILESTONE: M-26-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: J. M. Hennig MANAGER: C. J. Geier
BASELINE DATE: April 1993 PROJECTED DATE: April 1993
DESCRIPTION:

Submit annual Hanford Land Dispesal Restrictions (LDR) Report in
accordance with the LDR Plan to cover the period from April 1 through

March 31
PAST DUE OR SUPPORTING INTERIM MILESTONE(s) FOR NEXT 12 MONTHS
MILESTONE DESCRIPTION BASELINE PROJECTED

M-26-01C Submit an annual Hanford Land Disposal 04/30/93 04/30/93
Restrictions Report in accordance with
the LDR Plan to cover the period from
April 1 of the previous year through
March 31 of the reporting year

ACCOMPLISHMENTS
o No significant accomplishments this month.

PLANNED ACTION(S) FOR NEXT & MONTHS

0 The contractor is scheduled to initiate work on the 1993 LDR Report in
November 1992. The contractor is scheduled to issue the preliminary
draft 1993 LDR Report for RL review in March 1993,

MILESTONE STATUS/PROBLEMS/ISSUES

0 This milestone is on schedule.



MILESTONE M-26-00
FY 1992
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FYTD Budget 0.06 0.04 0.05 0.05 0.06 0.06 0.07 0.08 0.09 0.10 0.11 0.14
FYTD Actual 0.08 0.02 0.03 0.03 0.04 0.05 0.07 0.08 0.09 0.10 0.11 0.14
Spending Var  -0.03 0.02 0.02 0.02 0.02 0.0% 0.00 0.00 0.00 0.00 0.00 0.00



MAJOR MILESTONE: M-27-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: E. A. Bracken MANAGER: R. D. Wojtasek
BASELINE DATE: September 1992 PROJECTED DATE: COMPLETE
DESCRIPTION:

Submit all aggregate area management study reports (AAMSR) for the
200 Area to EPA and Ecology as secondary documents

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE  DESCRIPTION BASELINE PROJECTED
NONE
ACCOMPLISHMENTS

0 Submitted the 200 East Groundwater AAMSR to the regulators, completing

interim miTestone M-27-11. This compietes milestone M-27-00.

PLANNED ACTION(S) FOR_NEXT 6 MONTHS

0 Disposition of regulator comments and approval of the AAMSR reports.

MILESTONE STATUS/PROBLEMS/ISSUES

0 This milestone is complete.
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Oct  Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
FYTD Budget 0.1 0.4 2.5 3.5 4.4 5.4 6.5 7.0 6.3 6.9 7.2 9.1
FYTD Actual 0.5 1.3 1.8 2.9 3.7 4.4 4.7 5.8 8.6 7.4 8.6 9.2
Spending Var -0.4 -0.9 0.7 0.6 0.7 1.0 1.8 t.2 -0.3 -0.5 -1.4 -0.1



MAJOR MILESTONE: M-29-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: E. A. Bracken MANAGER: R. D. Wojtasek
BASELINE DATE: March 1992 PROJECTED DATE: COMPLETE
DESCRIPTION:

Develop and submit documentation to EPA and Ecology describing Hanford
risk assessment methodology

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASEL INE PROJECTED
NONE

ACCOMPLISHMENTS

0 No significant accomplishments this reporting period.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

0 Compiete disposition of regulator comments on the risk assessment

methodology document.

MILESTONE STATUS/PROBLEMS/ISSUES

0 Milestone on schedule.
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MILESTONE M-29-00
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Oct Nov  Dec Jan Feb Mar Apr  May Jun Jul Aug  Sep
FYTD Budget 0.2 0.6 0.9 1.5 2.1 2.8 3.1 3.0 3.3 3.6 4.0 4.6
FYTD Actual 0.5 0.0 0.9 1.4 2.4 2.7 2.5 3.0 3.4 3.8 4.3 4.6

Spending Var -0.3 0.6 0.0 0.1 -0.3 0.1 0.6 0.0 -0.1 -0.2 -0.3 0.0



MAJOR MILESTONE: M-30-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: E. A. Bracken MANAGER: R. D. Wojtasek
BASELINE DATE: September 1993 PROJECTED DATE: September 1993
DESCRIPTION:

Complete integrated general investigations and studies for the 100 Area

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTED
M-30-05 CompTete installation of all field 09/93 09/93

instrumentation and initijate monitoring
activities necessary to perform Tong-
term aquifer river investigations

ACCOMPL I SHMENTS
1] Surface radiation surveys at 100-NR-1 were completed on schedule.
0 The last four nonintrusive sampling sites completed were 1607-D4 septic

tile field (September 15, 1992), 126-D-1 disposal basin

(September 14, 1992), 100-DR-1 salt dissolving pit (September 16, 1992),
and 103-D green metal storage facility (September 28, 1992). This
satisfies milestone M-30-03.

o The secondary document, Estimating Aquifer Hydraulic Properties using
the Ferris Method, Hanford Site, Washington, was issued to the
regulators in September completing milestone M-30-04.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

0 Ecological investigations continue on lower priority operable unit.

MILESTONE STATUS/PROBLEMS/ISSUES

o This milestone is on schedule.



~d
(R
FA
"
=~
~J4
n

MILESTONE M-30-00

FY 1992
$ Millions
15
[ —— = = FYTD Budget
e FYTD Actual
10 F
5 =
(N e == } i i i i ] i } i }
Oct Nov Dec Jan Feb Mar Apr May Jun Jul  Aug Sep
FYTD Budget 0.4 0.8 1.1 1.4 1.8 2.1 2.4 2.8 3.0 3.3 3.7 4.1
FYTD Actual 0.2 0.5 0.8 1.1 1.5 1.9 2.3 2.7 3.2 3.5 4.0 4.6
Spending Var 0.2 0.3 0.3 0.3 0.3 0.2 0.1 0.1 -0.2 -0.2 -0.3 -0.5

Variance Explanation: ER overhead increased during the month of August; groundwater well transducers and data
loggers purchased for 100 Area well networks were more expensive than anticipated; and manpower for document

production was higher than planned.



MAJOR MILESTONE: M-31-00
STATUS FOR END OF MONTH: SEPTEMBER 1992

DOE DIRECTOR: R. W. Brown MANAGER: R. L. Fritz
BASELINE DATE: TBD PROJECTED DATE: TBD
DESCRIPTION:

Provide additional double-shell tank capacity. Construction complete.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

MILESTONE DESCRIPTION BASELINE PROJECTEDR
M-31-02 Recommend additional tank milestones 09/30/92 08/31/93

ACCOMPLISHMENTS

0 The conceptual design has been completed and was submitted to Ecology
and_the EPA with draft change request M-31-92-02. The change request
outlines proposed future milestones for M-31-00 and meets the
commitment for completing milestone M-31-01.

PLANNED ACTION(S) FOR NEXT 6 MONTHS

0 Resolve the issues associated with the Ecology denial of the
M-31-92~-03 change request.

MILESTONE STATUS/PROBLEMS/ISSUES

0 A change request has been developed to allow the deferral of the
evaluation of additional double-shell tank capacity needs (M-31-02)
until after the completion of the TWRS rebaselining effort. The change
request was denied based on the timeliness of the request. RL will
enter dispute resolution to resolve this interim milestone issue.
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